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I. HEADING
Date:
Subject:

From:

To:

POLLUTION REPORT

December 10, 1999
Sauget Area 2, Site Q, Cahokia, St. Clair County,
Illinois
Kevin Turner,
Region 5

U . S . EPA On-Scene Coordinator,

K. Mould, U . S . EPA, OSWER, Washington, DC
R. Karl, Chief, Emergency Response Branch
S. Faryan, Chief, Emergency Response Section II
B. Messenger, Chief, Emergency Enforcement Section
G. Narsete, Office of Public Affairs
L. Kirby, Office of Regional Council
M. McAteer, RPM, Remedial Response Branch
L. Smith, CO, Acquisition and Assistance Branch
B. Evertts, Illinois EPA
C. Morin, Illinois EPA
S. Davis, Illinois DNR
T. Miller, Illinois EPA

POLREP: #5 Fund Lead Removal
II. BACKGROUND
Site No: 05XX
CERCLIS No: ILD000605790
NPL Status: Non NPL
Start Dote: 10/18/98
Completion Date: N/A

Task Order No: 0047
Response Authority: CERCLA

State Notification: 10/21/98
Demobilization Date: N/A
Status of Action Memorandum:
Signed 09/24/99

III. SITE DESCRIPTION
A. Incident Category; Former waste disposal site
B. Site Location: 70 Cargill Road

Cahokia, Illinois 62206
Site Latitude: 3 8 ° 3 4 ' 9 3 . 5 "
Site Longitude: 9 0 0 1 2 ' 0 . 6 "

1. Site description:
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See initial Pollution Report for site background.
2. Description of threat:

See initial Pollution Report for description of threat.
C. Pyal-imjnarv Assessment/Site Inspection Results
See initial Pollution Report for Preliminary Assessment.
IV. RESPONSE INFORMATION

A. Situation
1. Current situation:

Three areas have been excavated to date based on visual
observations, ariel photographs and the magnetic locator. Anadditional area has been marked using the magnetic locator, which
lead to the discovery of drums at the surface within the brush.
Excavation at this area has begun. Remnants of drums have been
removed as well as paint waste. Further excavation in this area
will be performed. The fixation of lead in all current excavated
soil exceeding the D008 limits has been completed. Analyticalresults to date of the treated soil have all been well below the
40 CFR 2 6 1 . 2 4 D008 limit of 5.0 mg/L for lead. Only PCBs remain
in soil onsite. A contract with a disposal facility for all soil
is in place.
Drums from the first three areas of excavation have all beeninspected. Seven different drum samples have been taken.
Analytical results from each are being reviewed presently. All
drums were emptied, crushed and staged for disposal. 6 , 5 0 0 cubic
yards of waste generated to date is ready for offsite disposal.

2. Removal activities to date:
ERRs has been excavating in an area north of the east pond, based
on magnetometer readings. Approximatley 865 drums have been
removed from the site to date. Contaminated soil from the
excavation have been staged on the property for offsite disposal -

3. Enforcement:
Cost recovery actions are pending.
B. Plaiue<l Removal Actipug

• Build a road to the rail spur for offsite disposal.



12/23/ 1989 1 1 : 0 4 6183322534 US EPA SITE Q PAGE 04

• Excavate drums and bulk waste from Area-04.
• Begin hauling soil to railcars for off-site disposal.
• Prepare site information regarding analytical results oflabeled drums and waste streams found at the site.
• identify potentially new areas using the magnetometer.
• Soil sampling throughout the area
C. Next Steps
Continue to identify and excavate drums and contaminated soil.Construct access to the rail spur and begin hauling soil for
offsite disposal.
D. Kev Issues
• Determine the waste characteristics of any new wasteexcavated.
• Determine the extent of contamination on site
V. COSTS

Total Cleanup Contractor (e .g , ERRS) Costs $ 3 0 2 , 5 0 0 . 0 0
START $ 2 7 , 0 0 0 . 0 0
U . S . EPA $ 1 9 , 7 0 0 . 0 0
TOTAL SITE COST S 3 4 9 . 2 0 0 . 0 Q
Project Ceiling $ 2 , 4 0 0 , 0 0 0 . 0 0
Project Funds Remaining (percentage) 8 6 . %

The above accounting of expenditures is an estimate based on
figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final
payments made to any contractor. Other financial data, which the
OSC must rely upon, may not be entirely up to date. The cost
accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in anyclaim for cost recovery.

VI. DISPOSITION OF WASTES

Wastestream Medium Quantity Containment Treatment Disposal
Disposal options are being evaluated.


